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CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total

230 Roland Neufeld Runway 15-33 is nearing the end of its service life and requires complete Lincoln Regional Airport Pending Funding $110,000
reconstruction. The pavement is weathering and cracks have developed, due to
thermal expansion and contraction. The pavement maintenance analysis
conducted in 2008 and updated in 2015 indicated that the pavements on the
runway have a remaining life of 2 to 3 years with forecast traffic.

Status Update Project Phase Date

A revised grant application for the Environmental Assessment portion of the project was approved by the FAA in June. A formal grant award letter has not yet been provided to the 9/18/2020

City from the FAA.
Drainage
CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
428 Araceli Cazarez Markham Ravine Tributary Maintenance Drainage ditch south of Joiner Park from pedestrian bridge to northern Approved $150,000

limits
Status Update Project Phase Date
The construction contract was awarded at the September 8th council meeting. The construction management/inspection team along with the environmental sub-consultant will Construction 9/15/2020

work together to determine the plan of action for proceeding with the project and maintaining compliance with the permits.

The project was approved for FY 20/21 and was put out to bid with a bid opening on August 13th. Bids came in higher than the engineers estimate and therefore a budget Bidding / Award of Contract 8/19/2020
augmentation is being requested along with the approval to award the construction contract for the September 8th Council meeting.

CiP# Project Manager Consultant CIP Description Location Description Project Status FY Total
416 Andrew Kellen Coastland Existing parking lot surface needs rehabilitation. Parking lot needs expanded to Joiner Park In Construction $494,500
accommodate demand and make room for solid waste recycle bins. (Design
only 18/19)
Status Update Project Phase Date
City Council approved the plans and specifications for the project in late July and the project will be out for public bid next week. Construction is anticipated to begin October 2020. Bidding / Award of Contract 8/26/2020
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CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total

415b Andrew Kellen Coastland Civil Engineering The following project elements are identified in the current ADA Transition Plan: McBean Park Approved $155,000
1. East sidewalk from McBean Park Drive along Parking Lot 1 - Provide
directional signs.
2. Stair west of pool adjacent to McBean Park Drive - provide new handrail,
extend stair handrail at top and bottom.
3. Path of travel at angled walk from Pool South to BBQ area driveway - modify
cross slope.
4. Path of travel east of Parking lot 1 along BBQ area fence - Modify cross slope.
5. Pool entrance stairs from Fire Station yard - provide new hand rail, extend
stair handrail at top and bottom, remove landing replace with appropriate
slope.
6. Ramp and stairs at pool entry doors - Provide new handrail including
extensions and modify stair nosing.
7. Ramp from sidewalk on McBean Park Drive to entry door - provide new
handrail and ramp handrail extensions rebuild bottom landing with appropriate

slopes.
Status Update Project Phase Date
The project is currently in design and plans and specifications are being developed. The initial submittal is anticipated to be received and reviewed by staff early September. Design 8/26/2020
464 Araceli Cazarez The neighborhood park will be adjacent to the future south Lincoln Crossing Intersection of Brentford Circle and Caledon Circle Approved $3,680,000

Elementary School. WPUSD has indicated that their plans for the school do not
rely on this park in order to meet the school's physical education requirement.
The park site has not been officially named and Brentford Circle Park is a
working title.

Status Update Project Phase Date
Project has not been initiated. No Action Taken 8/20/2020
466 Araceli Cazarez This project would pave the existing gravel parking lot in front of the newly Groveland Lane Approved $385,300

renovated Jimenez Park. The Phase 2 project that was recently completed
included upgrades such as tennis courts, basketball courts, restrooms and
walking paths, but the scope did not include paving of the parking lot.

Status Update Project Phase Date
Project has not been initiated. No Action Taken 8/20/2020
467 Araceli Cazarez A Master Plan was developed in 2015 that included lighted tennis courts, Groveland Lane Approved $1,056,000

basketball courts, lighted soccer field, restrooms, parking, snack bar /
restrooms, and lighted softball/baseball fields. Phase 2 included the tennis
courts, restroom, some parking and basketball courts, and was completed in FY
2016/17. Phase 3 includes extension of reclaimed water service to the park,
lighted soccer field, additional parking and accessible paths.

Status Update Project Phase Date

Project has not been initiated. No Action Taken 8/20/2020
Public Facilities
CiP# Project Manager Consultant CIP Description Location Description Project Status FY Total
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Public Facilities

CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total
373 Andrew Kellen Twelve Bridges Library Improvements - Awnings and Site Access Improvements Twelve Bridges Library Notice Of Completion $225,000
Status Update Project Phase Date
The project received certification from the Division of the State Architect earlier this week and is now ready to go before City Council for Notice of Completion. Staff is preparing the Notice of Completion 8/26/2020

staff report for this action and is targeting the September 22nd Council Meeting.

405 Andrew Kellen Williams + Paddon Provide exterior on-site improvements to comply with ADAAG requirements at Western parking lot at the Twelve Bridges Library In Construction $547,000
the Twelve Bridges Library
Status Update Project Phase Date
The project received certification from the Division of the State Architect earlier this week and is now ready to proceed with the Notice of Completion. Staff is targeting the Notice of Completion 8/26/2020

September 22nd Council Meeting for the NOC.

482 Araceli Cazarez BulletGuard Design and construction of improvements at public counters in City Hall to City Hall 2nd & 3rd Floors Approved $90,000
improve the safety of City employees. Improvements include safety glass, 600 Sixth Street
while maintaining a pleasant and inviting appearance to the public. During FY
2019/2020. Council approved a contract with Bullet Guard to install safety glass
on the 1st Floor at both the City Manager's and Utility Billing front counters. It
is only prudent and justified to provide the same protections for the rest of the
staff on the 2nd and 3rd floor who have the same level of exposure and
interaction with customers.

Status Update Project Phase Date
The construction contract for installation of safety glass on the 2nd and 3rd floors at City Hall is going to Council for approval at the September 22nd meeting. Bidding / Award of Contract 9/15/2020
An updated quote for the materials and installation of the safety glass has been requested from BulletGuard. Design 8/20/2020
CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
353 Araceli Cazarez Quincy Engineering Auburn Ravine Bridge Replacement @ McBean Park Drive Auburn Ravine Bridge at McBean Park Dr. Approved $500,000
Status Update Project Phase Date
Conference call held with Caltrans Environmental to confirm studies and comments. Based on new/additional studies required additional work will is needed and scopes are being Environmental 9/15/2020

prepared for a contract amendment.

Awaiting response from Caltrans regarding additional studies and reports needed. Environmental 8/20/2020
354 & 418 Araceli Cazarez Lincoln Blvd Improvements Phase lll At grade railroad crossings Ferrari Ranch Road, 1st, 3rd, 5th, 6th, and Approved $265,000
7th Streets
Status Update Project Phase Date
Agreements from UPRR received early September; right-of-way clearance documents to be submitted to Caltrans by the end of the month. Right-of-Way 9/15/2020
Waiting for executed agreements from UPRR to submit for right-of-way clearance from Caltrans. Right-of-Way 8/20/2020
423 Araceli Cazarez Conversion of overhead utility lines and facilities to underground PGE R20A Alley between 5th & 6th St just east of Lincoln Blvd Approved $45,000
Status Update Project Phase Date
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423
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329

333

Project Manager Consultant CIP Description Location Description

Araceli Cazarez Conversion of overhead utility lines and facilities to underground

Status Update

Conference call was held with PG&E; they are working on easement documents and anticipate having the design confirmed by the end of the calendar year.

A project status meeting has just been scheduled for September 8th.

Araceli Cazarez R.E.Y. Engineers 1st Street Rehabilitation from the alley west of K Street to O Street. First Street from Lincoln Blvd. to R St.

Status Update

There was an error in one of the signs delivered from the manufacturer therefore the project will not be closed out until it is replaced.

The project will be completely finalized August 19th and a notice of completion will be filed in September.

Andrew Kellen The current culvert crossing has failed and a large void is developing under the

road where soil is being washed away. This project would expose the failed
pipe, make any repairs necessary and backfill the trench and any voids under
the road surface.

Status Update

Staff is working in coordination with a couple contractors to revise the project scope to allow construction to proceed with the available project budget. If additional funding is
required, the project will be proposed for FY 2021/22 for consideration.

Araceli Cazarez The project consists of various types of rehabilitation of the existing roadway

surface, including crack seal, areas of base repair, segments of slurry seal, and
segments of overlay. The project limits are on Joiner Parkway, from Moore

Road to Nicolaus Rd.

Various ADA improvements will be constructed throughout the project limits.

Joiner Parkway

Status Update

The 90% design documents were submitted for City review and comments were provided. Right-of-way documents were prepared and submitted to Caltrans for review and are
currently awaiting response.

Araceli Cazarez Joiner Parkway needs to be expanded from two lanes to four lanes in order to
meet future traffic demands. A bicycle lane and sidewalk will be installed on
the west side of Joiner Parkway. A traffic signal will be installed at the Westview
Drive intersection and a roundabout will be installed at the Fieldstone Drive
intersection. The existing two lanes of Joiner Parkway will receive a 2" overlay.
Additionally, the missing sidewalk on Fieldstone Drive will be constructed as
part of this project.

East Joiner Parkway

Status Update

The biological opinion has been signed; however we are still waiting to hear back regarding the 401 permit and the 1602 California Department of Fish and Wildlife .

Araceli Cazarez Coastland

Grind and Overlay of roadway, to address surface rutting and deterioration. Lincoln Boulevard
Status Update

The notice of completion has been filed the retention will be released at the appropriate time.

Friday, September 18, 2020

PGE R20A Alley between 5th & 6th St just east of Lincoln Blvd

Project Phase

Design

Design

Project Phase

Construction

Construction

On Gladding Road at the crossing of Markham Ravine.

Project Phase

Project Status

Approved

In Construction

Approved

Bidding / Award of Contract

Project Phase

Design

Project Phase

Environmental

Project Phase

Notice of Completion

Approved

Approved

Notice Of Completion

FY Total
$45,000
Date
9/15/2020
8/20/2020
$1,382,000
Date
9/15/2020
8/19/2020
$75,000
Date
8/26/2020
$300,000
Date
9/15/2020
$650,000
Date
9/15/2020
$1,495,000
Date
9/15/2020
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333 Araceli Cazarez Coastland Grind and Overlay of roadway, to address surface rutting and deterioration. Lincoln Boulevard Notice Of Completion $1,495,000
Status Update Project Phase Date
Project is complete and a Notice of Completion will be filed in September. Notice of Completion 8/19/2020
439 Andrew Kellen Mark Thomas Provide necessary maintenance to three bridges, as recommended by the Auburn Ravine/Joiner Pkwy., Orchard Creek/Twelve Bridges Blvd., and Approved $310,000
Caltrans Inspection Reports. Work includes debris removal, spalling repair, deck Ingram Slough/Brentford Cr.
seals, and replace joint seals. City staff will handle the debris removal.
Status Update Project Phase Date
Enviormental permitting documents have been completed and will be submitted to CEQA for approval February 2020. Permitting and CEQA clearance was completed in late May. Bidding / Award of Contract 8/26/2020
Due to the permit requirements for which months work is allowed to take place, staff will be getting the project out to bid this winter for construction to begin later spring of 2021.
124 Roland Neufeld The project will rehabilitate the pavement on the streets east of Lincoln High Pending Funding S0
School. ADA curb ramps will also be installed.
Status Update Project Phase Date
The construction plans and specifications have been finalized. Construction funding has not yet been budgeted for this project. Design 9/18/2020
386 Andrew Kellen Install or upgrade amenities at various transit stops, including benches shelters Various transit stop locations within the City. Approved $84,500
for ADA compliance.
Status Update Project Phase Date
The project is currently out for informal bidding and proposals are due at the end of next week. Following a review of the proposals, the contract will be prepared and sent to the Bidding / Award of Contract 8/26/2020

contractor for execution. Construction is anticipated to begin late September.

471 Roland Neufeld N/A The city receives approximately $45,000 per year in Local Transportation Funds 7th Street Approved $43,274
(LTF) to be used for bicycle and pedestrian projects. This money will be put
towards improving the City of Lincoln's bicycle network as outlined in the
current Bicycle Transportation Plan update. In FY 2020/21, it is anticipated that
the project will install bicycle lanes on 7th Street between East Avenue and J

Street.

Status Update Project Phase Date

Design has not yet begun. 8/18/2020
CiP# Project Manager Consultant CIP Description Location Description Project Status FY Total
425 Andrew Kellen Silver Spur Sanitary Sewer Lift Station replacement Silver Spur Circle In Construction $400,000

Status Update Project Phase Date

The contractor has completed the epoxy coating for the new manholes and has begun working on the lift station improvements. The lift station went into bypass on Tuesday of this Construction 8/26/2020

week and power has been disconnected from the lift station to allow for the electrical upgrades to commence. The lift station improvements are anticipated to continue through

September.
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CiP # Project Manager Consultant CIP Description

435 Andrew Kellen R.E.Y. Engineers "The existing sewer lines (6"", 8"", 10"") are not functioning as designed in the
locations described below. In one location, a sewer line passes through a storm
drain manhole, which causes drainage to back up. The sewer system needs to
be rehabilitated to reduce the frequency of maintenance and pumping out of
the system. 1) Design and construction of O Street, north and south of First
St.2) Design and construction of Sixth St.: from alley west of M St. to O St.

Alley between N St. and O St.: from 5th St. to 6th St.3) Design and
construction of First St. From D St. to Ina Way 4) Design only of: First Street:

from Alley west of H St. to Alley west of J St. Alley west of J St.: from First St. to

2nd St. J Street: from First St. to 2nd St. Hollingswort Dr. (west of J St.): south
of First St."

Status Update

The contractor has completed all of the utility rehabilitation and is scheduled to complete the patch paving tomorrow. Notice of Completed is anticipated for late September / early

October.

477 Araceli Cazarez Mark Thomas Sewer rehabilitation within the Union Pacific RailRoad (UPPR) right-of-way
(ROW). This project will begin the UPRR Utility Encroachment process for the
replacement of 7 manholes/cleanouts and approximately 1,000 LF of sewer
main/lateral. Construction is anticipated to be delayed until fiscal year 2021/22
as we work through the UPRR process.

Status Update

Project has not been initiated.

478 Araceli Cazarez Stantec The East Joiner Parkway lift station discharge manifold features a 10-inch
segment of pipe that combines discharge flow from each pump. This 10-inch
segment is a bottle neck in the system, reducing the potential capacity of the
lift station and adding friction and pumping inefficiency. Also, the Wastewater
Collection System Master Plan identified that the peak flow into the existing lift
station is nearing its reliable pumping capacity. Adding an additional discharge
manifold to the pump station will increase its reliable pumping capacity to meet
master plan service needs. This project proposes to add approximately 10 LF of
10-inch DIP, new 10-inch tees, flow meter, and expansion fitting.

Status Update

Project has not been initiated.

Location Description

Replacement of approximately 3000 linear feet of sewer line in three

locations (see Limits)

Various locations:

Project Phase

Construction

From 5th Street south to 3rd between Lincoln Blvd and H Street

Project Phase

No Action Taken

East Joiner Parkway Lift Station near the intersection of East Joiner

Parkway and Fieldstone Drive.

Project Phase

No Action Taken

Project Status

In Construction

Approved

Approved

FY Total
$1,898,500
Date
8/26/2020
$60,000
Date
8/20/2020
$60,000
Date
8/20/2020

CiP # Project Manager Consultant CIP Description

307 Dane Schilling Ubora 42" Pipeline and Metering Station (PCWA)

Status Update

Asphalt paving, asphalt curbs, and fence posts were installed since the last report.

The contractor is in the process adjusting utility covers to grade in the new asphalt. Installation of the fence
fabric, gates and automatic gates to follow next. Final check out of SCADA is pending the completion of
PCWA's system-wide software upgrade which is expected to be complete within two weeks. Final completion
is anticipated in September.

377 Dane Schilling Bennett Engineering Tank #3 at Verdera North (5 MG Tank)

Status Update

Friday, September 18, 2020

Location Description

Southeasterly City Limit between Fuente Place and Conspiracy Point

reservoir

Twelve Bridges at Catta Verdera

Project Phase

Construction

Project Phase

Project Status

In Construction

In Construction

FY Total
$7,866,000
Date
9/18/2020
$12,924,821
Date
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CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total
377 Dane Schilling Bennett Engineering Tank #3 at Verdera North (5 MG Tank) Twelve Bridges at Catta Verdera In Construction $12,924,821
Status Update Project Phase Date
The tank subcontractor submitted a plan to address the minor leakage that was revealed during hydrostatic testing. The plan was approved, and the subcontractor is addressing Construction 9/18/2020

leakage by sealing concrete cold joints and visible cracks by pressure injecting epoxy sealant in suspect areas. This will require draining the tank. However, the backfill around the
tank will be done first to allow other improvements like paving and other site work to move forward.

The bio-retention pond is now complete. Tree planting is continuing and should be complete in the next two

weeks. Water Operations staff met with the contractor to coordinate the final tie-in of the 36-inch transmission

pipe that connects the tank to the City’s system. The tie in should happen within the next three weeks. Delivery

and installation of the 36-inch flow meter is anticipated in early November.

Remaining major items of work include roofing on control/sampling building, flow meter and vault, installation

of the altitude valve, disinfection of the tank, fiber optic cabling, SCADA integration, fencing and paving.

Substantial completion is anticipated in late-September and final completion in early November.

442 Andrew Kellen R.E.Y. Engineers Replace old and deteriorated water pipelines and fire hydrants that provide Waterlines will be replaced along S. Herold, East 6th, East 7th, East 8th In Construction $1,680,000
inadequate fire flows and water pressure. and East 9th (East Ave. to S. Herold).
Status Update Project Phase Date
The contractor mobilized to the site to complete the concrete improvements and potholed the existing utilities. During the potholing, the existing gas mains and laterals in Construction 8/26/2020

numerous locations were discovered to be much shallower than information provided during the utility replacement portion of the project. As a result, the roadway structural
section is being re-designed to accommodate the shallow utilities. Staff is also coordinating with a geotechnical engineer to provide additional recommendations. A meeting is
scheduled for early next week with the contractor and geotechnical engineering to finalize the new design. A schedule for reconstruction will be finalized following this meeting.

455 Andrew Kellen Bennett Engineering Services Replace old and deteriorated water pipelines and fire hydrants that provide East Avenue & A Street Approved S0
inadequate fire flow and water pressure. Repair or replace various sized water
valves. Replace water laterals that have a history of leaking. The project
includes replacement of approximately 3,000 linear feet of water main, six fire
hydrants and 25 water services. This project would also include approximately
60 lineal feet of storm drain improvements on East Avenue near 5th Street.

Status Update Project Phase Date
The contract was awarded to Caggiano General Engineering and construction began early July. The contractor has completed the installation of the water main and services on A Construction 8/26/2020
Street and is currently completeing the last of the water service tie overs. Once the work on A Street is complete, construction will be temporarily on hold until late October / early
November.
475 Araceli Cazarez Replace old and deteriorated fire hydrants and fire hydrant laterals that provide Various locations across the City. Approved $225,000

inadequate fire flows and water pressure across the City of Lincoln. There are
also a number of fire hydrants that can no longer be repaired due to the age of
the hydrant. The project includes replacement of approximately 16 fire
hydrants.

Status Update Project Phase Date

Project has not been initiated. No Action Taken 8/20/2020
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